

Assignment # 4: Software Project Management Plan

Total Marks: 30

Submission Type: Group Assignment

Duration: 4 Weeks

Objective

The objective of this assignment is to apply Software Project Management concepts to a real-world software project by preparing a complete project management plan.

Project Scenario

Your team has been hired by a hospital to develop a **Smart Healthcare Appointment System**. The system will allow:

- Online appointment booking
- Doctor scheduling
- Patient registration
- SMS/email notifications
- Online payment integration
- Admin reporting dashboard

As the project management team, you are required to prepare a complete Software Project Management plan for this project.

Tasks

Task 1 – Project Overview (3 Marks)

Prepare a brief introduction including:

- Project title
 - Problem statement
 - Objectives
 - Expected users
 - Scope of the project
-

Task 2 – Feasibility Analysis (4 Marks)

Perform the following feasibility studies:

- Technical Feasibility
- Economic Feasibility
- Operational Feasibility

Also mention possible project risks.

Task 3 – Work Breakdown Structure (WBS) (4 Marks)

Create a Work Breakdown Structure for the project.

Example phases:

- Requirement Analysis
 - Design
 - Development
 - Testing
 - Deployment
 - Maintenance
-

Task 4 – Project Scheduling (4 Marks)

Prepare:

- Gantt Chart
- Task durations
- Milestones
- Dependencies between tasks

You may use:

- Microsoft Project
 - Excel
 - Draw.io
 - Any online Gantt tool
-

Task 5 – Team Organization (3 Marks)

Define:

- Team structure
- Roles and responsibilities

- Team members required

Example roles:

- Project Manager
 - Software Engineer
 - QA Engineer
 - UI/UX Designer
 - Database Administrator
-

Task 6 – Risk Management Plan (4 Marks)

Identify at least 5 project risks.

Risk Probability Impact Mitigation Strategy

Examples:

- Budget overrun
 - Requirement changes
 - Delay in testing
 - Staff unavailability
-

Task 7 – Quality Management Plan (3 Marks)

Explain:

- Quality Assurance activities
 - Quality Control activities
 - Testing strategy
 - Quality standards to follow
-

Task 8 – Cost Estimation (3 Marks)

Estimate:

- Human resource cost
- Software/tools cost
- Hardware cost
- Miscellaneous expenses

Prepare a simple budget table.

Task 9 – Final Reflection (2 Marks)

Write a short reflection:

- Challenges faced during planning
- Lessons learned from Software Project Management

Submission Requirements

Submit:

1. Final Report (PDF/Word)
2. Gantt Chart
3. WBS Diagram
4. Risk Table
5. Presentation Slides (5–7 slides)

Evaluation Criteria

Criteria	Marks
Project Overview	3
Feasibility Analysis	4
WBS	4
Scheduling	4
Team Organization	3
Risk Management	4
Quality Management	3
Cost Estimation	3
Reflection	2
Total	30

Bonus Task (Optional)

Prepare a simple prototype/mockup of the system interface using:

- Figma
- Canva
- Adobe XD
- Draw.io

(+2 Bonus Marks)